Draft 1: MSeavey 8/9/2023
PAR Approved 6/29/2023

P1671 Schedule

August/September 2023 January 2024 |[May 2024 |August/September 2024 January 2025 |May 2025 |August/September 2025 May to August 2026 August/September 2026
. . Balllot Resolution & Balloted Document submitted to RevCom
Working Group established Document approved by WG Recirculations (1 year ahead of PAR date)

Task Groups established

Format of Document established

Frequency of Meetings established
(both electronic & face-to-face)

Document approved by Steering to go to IEEE Ballot

Document enters IEEE Ballot Process

PAR Expires 12/31/2027



